

OSA - 1188-64

File Nr: 23806

25X1A

SUBJECT: Status of FY 62 and FY 63 Work Orders

TO:

Dear Wendell,

In accordance with Headquarters message 0411 a complete review has been made of FY 62 and FY 63 incomplete work orders. Incomplete work orders have been coordinated with suppliers and their records agree with Depot records.

It should be noted that items are being returned from repair daily and the status today will not necessarily mean this status will remain true for any definite period of time.

Work orders referred to in message 0411 and listed as part of amendment 18 to contract 1918 have been finalized by the Depot.

Sincerely,

25X1A

1 Incl:

List of Incomplete Work Orders
for FY 62 and FY 63 (2 cys)

DOCUMENT NO. 140
NO CHANGE IN CLASS. ☐
☐ DECLASSIFIED
CLASS. CHANGED TO: TS (S) 2011
NEXT REVIEW DATE:
AUTH: HR 70-2
DATE: 300781 REVIEWER: 010956

Contract Nr: SB-TM-4060



25X1A

FY-62 Complete

FY-63:

<u>W/O</u>	<u>QTY DUE</u>	<u>PART NUMBER</u>	<u>NOUN</u>
63-10	1	MP-10640	Motor
63-18	1	MP-10948	B2-Rack
63-20	1	MP-10927	B1-Rack
63-71	4	MP-11457	8A4-Shift Register
63-76	1	MP-10308	A2-Unit System 3
63-76	1	MP-11048	Main Unit System 3
63-85	7	MP-11702	Motor-Gen.
63-88	1	MP-10702	Volt Meter

Contract Nr: HF-CJ-2219


Eastman

FY-62 Complete

FY-63 Complete

NOTE: Contract PO-1800 replaces HF-CJ-2219.

Contract HRB(AF33)600-37821



25X1A

FY-62 Complete

FY-63 Complete

SC-991